Team Contract

Performed by: [Lê Công Minh Nhựt], Reviewed by: [Mai Đăng Khoa, Thái Hoàng, Nguyễn Khánh Đăng, Nguyễn Thanh Huy], Edited by: [Lê Công Minh Nhựt]

This agreement applies to the 5 members of the **AuraTune** project team. All members must read, agree, and sign in Section 9 before the project begins.

1. Team Roles and Responsibilities

Performed by: [Lê Công Minh Nhựt], Reviewed by: [Mai Đăng Khoa, Thái Hoàng, Nguyễn Khánh Đăng, Nguyễn Thanh Huy], Edited by: [Lê Công Minh Nhựt]

In accordance with the course's learning objectives, all team members will act as **Full-stack Engineers**. However, to ensure smooth execution, the 12 primary functional groups are distributed as follows:

Code	Full Name	Assigned Feature Groups
A	Nhựt	**Group 10:** AI Recommendations · **Group 12:** AI Conversational Agent (Real-time Host) · System Architecture & Deployment
B	Khoa	**Group 01:** Auth & Login · **Group 06:** Playlist Management · **Group 07:** Listening History
C	Đăng	**Group 03:** Search (Text & AI Semantic) · **Group 08:** Album Details · Database Schema Design
D	Hoàng	**Group 09:** Artist Profile · **Group 11:** Admin Functions · Cloud Storage & Data Fetching
E	Huy	**Group 02:** Home Page · **Group 04:** Music Player · **Group 05:** Queue Management

Each member takes full responsibility for their assigned features: specification, UI/UX, logic, testing, documentation, and demonstration.

Common Team Roles:

- **Meeting Secretary (Permanent - Hoàng):** Strictly responsible for recording meeting minutes, compiling commit stats, and writing the weekly report.
- **Integrator (Assigned by Leader):** The responsibility of merging the `develop` branch, resolving conflicts, and ensuring a successful build before meetings will be dynamically assigned by the Team Leader (Nhựt) based on the team's weekly workload.

2. Communication Plan

Performed by: [Lê Công Minh Nhựt], Reviewed by: [Mai Đăng Khoa, Thái Hoàng, Nguyễn Khánh Đăng, Nguyễn Thanh Huy], Edited by: [Lê Công Minh Nhựt]

- **Discord:** Primary platform for official team meetings (audio/video calls) and complex technical discussions.
- **Zalo:** Used for immediate announcements and quick text exchanges.
- **Code of Conduct:** The Zalo group is strictly professional. Spamming, inappropriate joking, or unprofessional behavior is strictly prohibited.
- **Response Time:** Members are expected to respond to work-related messages within **24 hours**.

3. Work Schedule and Deadlines

Performed by: [Lê Công Minh Nhựt], Reviewed by: [Mai Đăng Khoa, Thái Hoàng, Nguyễn Khánh Đăng, Nguyễn Thanh Huy], Edited by: [Lê Công Minh Nhựt]

- **Task Assignment Schedule:** Main tasks are officially assigned every **Monday**. If necessary, additional secondary tasks may be assigned on **Wednesday**.
- **Time & Platform:** Official weekly review meeting will be held on **Sunday morning, 09:00** via Discord.
- **PR Deadline:** Code must be pushed and Pull Requests (PRs) opened before **12:00 (Noon) on Saturday** to be counted for the current week. Late commits and PRs will count toward the following week.
- **Contingency Plan:** If a member cannot meet a deadline due to unexpected circumstances, they must notify the team as soon as possible (at least before Wednesday) for task reallocation.

4. Code and Documentation Standards

Performed by: [Lê Công Minh Nhựt], Reviewed by: [Mai Đăng Khoa, Thái Hoàng, Nguyễn Khánh Đăng, Nguyễn Thanh Huy], Edited by: [Lê Công Minh Nhựt]

- **Documentation:** All project documents must be written in English using Markdown format. Diagrams will be drawn using Mermaid syntax.
- **AI Tools:** The team will use educational AI tools (Gemini, ChatGPT, Claude) to assist with coding and problem-solving. Members must thoroughly explain any AI-generated code they submit.
- **Commit Minimums:** At least **5 meaningful commits** (following Conventional Commits) and at least **1 PR opened / 1 PR reviewed** per week.
- **Security:** NEVER commit `.env`, `credentials.json`, API keys, or secrets.

5. Accountability and Performance

Performed by: [Lê Công Minh Nhựt], Reviewed by: [Mai Đăng Khoa, Thái Hoàng, Nguyễn Khánh Đăng, Nguyễn Thanh Huy], Edited by: [Lê Công Minh Nhựt]

All tasks must be logged in Jira with creation, assignment, and real-time completion dates (no shared tasks).

Team Disciplinary & Grading Policy:

- **Meeting Participation:** Active participation is mandatory. Joining a Discord meeting but remaining completely silent with no contribution counts as an absence (0% for that session).
- **Lateness Penalty:** A maximum 10-minute grace period is allowed. From the 11th minute, **1% is deducted** from that session's score for every minute late.
- **Late Deadline Penalty System:**
  - *1st Offense:* Formal warning. The member must complete the overdue task immediately and take on additional compensation tasks.
  - *2nd Offense onwards:* A strict **-10% deduction** from the member's *final overall project contribution score* per late deadline.
  - *3rd Offense:* The team will convene to decide on severe actions, which may include reporting to the Instructor/TA.
- **Final Contribution Calculation:**
  The final score is the arithmetic mean of all individual meeting scores, minus overall late penalties.
  (Example: 5 meetings scored 90%, 80%, 100%, 100%, 90% + 2 late deadlines triggering the -10% penalty. Calculation: `((0.9+0.8+1.0+1.0+0.9)/5) - 0.10 = 0.82 (82%)`. Rounded to 85%.)

6. Decision-Making Process

Performed by: [Lê Công Minh Nhựt], Reviewed by: [Mai Đăng Khoa, Thái Hoàng, Nguyễn Khánh Đăng, Nguyễn Thanh Huy], Edited by: [Lê Công Minh Nhựt]

Routine project decisions will be made through a majority vote among the team members. In the event of a tie or a critical architectural/technical dispute, Leader (Nhựt) holds the final decision-making authority.

7. Conflict Resolution

Performed by: [Lê Công Minh Nhựt], Reviewed by: [Mai Đăng Khoa, Thái Hoàng, Nguyễn Khánh Đăng, Nguyễn Thanh Huy], Edited by: [Lê Công Minh Nhựt]

Any internal disputes or conflicts will first be addressed transparently via open discussion on Discord. If a consensus cannot be reached and the conflict hinders project progress, the issue will be formally escalated to the Teaching Assistant (TA) or Instructor for mediation.

8. Review and Update Process

Performed by: [Lê Công Minh Nhựt], Reviewed by: [Mai Đăng Khoa, Thái Hoàng, Nguyễn Khánh Đăng, Nguyễn Thanh Huy], Edited by: [Lê Công Minh Nhựt]

This contract will be reviewed regularly during the weekly meetings. Any amendments to this contract require a Pull Request targeting `docs/management/team-contract.md`. Approval requires agreement from at least **4/5 members** during a meeting or via GitHub PR approvals.

9. Member Confirmation

Performed by: [Lê Công Minh Nhựt], Reviewed by: [Mai Đăng Khoa, Thái Hoàng, Nguyễn Khánh Đăng, Nguyễn Thanh Huy], Edited by: [Lê Công Minh Nhựt]

By signing below (or approving the PR adding this file), I agree to fulfill the terms outlined above.

Code	Full Name	Signature / GitHub Approve	Date
A	Nhựt	Approved	
B	Khoa	Approved	

Code	Full Name	Signature / GitHub Approve	Date
C	Đăng	Approved	
D	Hoàng	Approved	
E	Huy	Approved	