========== 07/10, Sprint 1 ==========

Team members present: - Lê Công Minh Nhật - Nguyễn Khánh Đăng - Mai Đăng Khoa - Thái Hoàng - Nguyễn Thanh Huy

Team members absent: - (None)

Status reports:

- Lê Công Minh Nhật
  - Completed tasks
    - Finalize Group Name & Collect Student ID, Full Name, Email From All Members
    - Take Confirmation Photo of Group
    - Update Project Name in Registration Form
    - Write Team Contract Section 1-3 (Roles, Communication, Schedule)
    - Write Team Contract Section 4-5 (Code Standards, Accountability)
    - Write Team Contract Section 6-8 (Decision-Making, Conflict Resolution, Review)
    - Team Reviews & Approves Team Contract
    - Create Private Git Repository With Folder Structure (/src, /docs)
    - Create & Configure .gitignore (Block API Keys & Secrets)
    - Invite Team Members to Repository & Set Permissions
    - Establish Git Commit Message Conventions & Standards
  - To-do Tasks
    - (None)
  - Issues/Obstacles
    - (None)

- Nguyễn Khánh Đăng
  - Completed tasks
    - Finalize Project Idea & Verify Compliance With Vietnamese Laws & Ethical Standards
    - Identify & Document At Least 2 Distinct User Actors
    - Write Introduction Section (Project Concept & Value Proposition)
    - Write Target Users & Environments Section (User Types & Platform Specification)
    - Define 11 Distinctive Functional Groups With Associated Use Cases
    - Write Key Features for Functional Group 1-5
  - To-do Tasks
    - (None)
  - Issues/Obstacles
    - (None)
- Mai Đăng Khoa
  - Completed tasks
    - Write Key Features for Functional Group 6-11
    - Select AI Feature With Practical Value
    - Write AI Feature Description & How It Enhances User Experience
    - Draw Mermaid Diagram for AI Feature Workflow
    - Convert All .md Files to PDF & Verify Mermaid Diagrams Display Correctly
    - Export Git Log
  - To-do Tasks
    - (None)
  - Issues/Obstacles
    - (None)

- Thái Hoàng
  - Completed tasks
    - Create Jira Board & Sprint
    - Guide Team on Task Creation/Assignment/Completion Rules
    - Write Weekly Report Following WeeklyReports Template (Include Jira Screenshots)
    - Collect AI Coding Account Screenshots From All Team Members
    - Package PA1-Group[GroupId].zip & Submit to Moodle
  - To-do Tasks
    - (None)
  - Issues/Obstacles
    - (None)
- Nguyễn Thanh Huy
  - Completed tasks
    - Select At Least 2 Similar Apps & Document Selection Rationale
    - Survey App 1: Take Screenshots of Key Screens & Main User Flows
    - Write Captions for All App 1 Screenshots
    - Survey App 2: Take Screenshots of Key Screens & Main User Flows
    - Write Captions for All App 2 Screenshots
    - Write Comparison: Common Features Across Surveyed Apps
    - Write Comparison: How Proposed App Will Differ or Improve
    - Document UI/UX Patterns to Adopt (Specify Source App for Each Pattern)
  - To-do Tasks
    - (None)
  - Issues/Obstacles
    - (None)

Actions (if any) - All tasks completed on schedule - All deliverables ready for final submission to Moodle - Prepare for PA2 sprint planning

Summary of the meeting Sprint 1 successfully completed. All team members finished their assigned tasks before or on the 08/10/2026 deadline. Nguyễn Thanh Huy completed app survey before the 30/09/2026 deadline. No major blockers encountered during the sprint. Team collaboration was effective and productive. All deliverables are prepared for final submission to Moodle.